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March 31, 2016  

 
Capitol Campus Planning 
Purpose: Guidance 
 
The purpose of this agenda item is to update and seek guidance from Campus Design Advisory 
Committee (CCDAC) on the Master Plan planning projects and to report the progress made on 
the Capital Lake Long-term Management Plan. Lenore Miller, Enterprise Services Asset 
Manager will present the Master Plan planning projects and Director Chris Liu will present the 
Capital Lake Long-term Management Plan. 
 
Background 
At the November 2015 CCDAC meeting, the Committee was briefed on six planning projects 
authorized in the 2015-2017 biennium capital budget. This agenda item will update the 
Committee on three of those planning projects with the following proviso requirements 
described below: 
 
1. State Capitol Master Plan – Proviso (Section 1101)    $250,000 

 Identify potential development sites and infrastructure that may be needed for further 
development. 
 

2. Capitol Campus Predesign – Proviso (Section 1100)    $200,000 

 Develop a predesign that includes, at the minimum, uses for the Pritchard Building and 
the ProArts site, the General Administration Building replacement or rehabilitation, and 
the Newhouse Building replacement. 

 The predesign must identify potential tenants, project costs and schedules. 
 
3. Capitol Lake Long-term Management Planning Proviso (Section 1095)  $250,000 

 Make tangible progress on reaching broad agreement on a long-term plan for the 
management of Capitol Lake and other associated water bodies. 

 Build on the 2014 Rucklehaus situation assessment recommendations for Capitol Lake 
management.  

 Identify: 

 best available science on water quality and habitat, 
o multiple hybrid options for future management of Capitol Lake, 
o cost estimates for construction and maintenance and the range of public support 

or concerns for each option, 
o options and support for shared funding by state, local, federal and other entities, 

and 
o options for long-term shared governance of a future management plan. 

 Conduct information gathering and prepare report with a pro-active approach to public 
engagement. 

 Provide periodic reports to the State Capitol Committee, the Office of Financial 
Management, and legislative fiscal committees. 

 Submit final report to legislative fiscal committees by January 1, 2017. 
 

http://app.leg.wa.gov/documents/billdocs/2015-16/Htm/Bills/House%20Passed%20Legislature/1115.PL.htm
http://app.leg.wa.gov/documents/billdocs/2015-16/Htm/Bills/House%20Passed%20Legislature/1115.PL.htm
http://app.leg.wa.gov/documents/billdocs/2015-16/Htm/Bills/House%20Passed%20Legislature/1115.PL.htm
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Status 
 
State Capitol Master Plan and Capitol Campus Predesign Planning Projects: 
 
The project planning team includes Enterprise Services’ senior planners and the Office of 
Financial Management (OFM) Facilities Oversight manager and facilities analyst. Enterprise 
Services is responsible for securing the use and physical development parameters for future 
Campus development or redevelopment sites. OFM is the lead on identifying potential executive 
branch tenants.  
 
Enterprise Services completed its consultant solicitation process and, on March 10, 2016, 
Schacht-Aslani Architects was selected to provide planning services to complete development 
plans for the four sites included in the legislative proviso and, if funding is available, the half 
block site at Union and Washington Street.  
 
In addition to meeting the legislative proviso requirement, the planning projects provide 
development plans to inform the update to the 2006 State Capitol Master Plan’s Future 
Development Opportunities section. The update to the Master Plan will also include changes 
(additions/deletions) to designated development sites. Reference: See pages OS-1 to OS-11 at 
this link to the 2006 State Capitol Master Plan 
 
Lenore Miller, Master Plan Update project lead, will brief the Committee and seek guidance on 
the planning projects: 

 Relationship to the Capitol Campus Master Plan 

 Project approach  

 Expected scope of work and deliverables 

 Partnership, engagement and communication strategies 

 Draft schedule  

 
Capitol Lake Long-term Management Planning: 
 
Enterprise Services Director Chris Liu will update the Committee on the progress made on the 
Capitol Lake Long-term Management Planning project. 
 
In January 2016, the Department of Enterprise Services convened a work group of 
representatives from local and tribal governments to work together to find a path forward on 
long-term planning. The Executive Work Group discussed a high-level plan for this work at its 
February meeting, followed by a detailed implementation plan for Phase 1, along with a briefing 
on the Environmental Impact Statement process in March.  The three phases are as follows: 
 
Phase 1 - Information and coordination:  This is a critical building block that includes: 

 Successful delivery of a report required by a proviso in the capital budget for the 2015-
17 biennium 

 Additional technical information needed to conduct an Environmental Impact Statement 
(EIS) 

 Ensuring that key partners and the public are engaged and working together to move 
forward 

 
Phase 2 - Environmental Impact Statement:  Under Washington state law, an EIS is required 
before any state or local permits can be obtained. 
 
Phase 3 - Implementation: Includes permitting, design and construction, and long-term 
maintenance. 
 

http://www.des.wa.gov/SiteCollectionDocuments/Facilities/MasterPlan/Campus-Master-Plan.pdf
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In early March, DES hosted an open house as the first opportunity for public interaction, where 
members of the public were encouraged to provide feedback on the plan for Phase 1 and how 
they would like to participate in the coming months.  An on-line survey gave the public another 
means of providing input.  
 
 
Next Steps 
 
State Capitol Master Plan and Capitol Campus Predesign Planning Projects: 

 Schacht-Aslani Architects will make progress in completing their scope of work per their 
work plan.  

 Enterprise Services will review the opportunity site work completed by the Master Plan Work 
Group in 2015 to identify recommended changes to the future development opportunities 
sites section of the 2006 Master Plan for the Capitol of the State of Washington.  

 In collaboration with OFM, Enterprise Services will identify possible improvements to the 
Master Plan’s Highest and Best Use chart.  

 Draft recommendations on topic above will be presented to CCDAC at the May 19th meeting 
to seek guidance.  

 
Capitol Lake Long-term Management Planning: 

 Each month from April through October, the Executive Work Group, as well as a Technical 
Subcommittee and a Funding & Governance Subcommittee will work through the issues 
outlined in the proviso.  

 In addition, a public meeting scheduled each month to coordinate with the work done by the 
committees will allow the public opportunities for learning about and commenting on the 
various subjects.  The subjects covered will include goals and objectives, methodology for 
best available science, approach to hybrid options, review of existing and hybrid options, 
cost estimates, options for funding and governance and next steps.   

 CCDAC will receive an update on the Capitol Lake planning progress at the May 19th 
meeting. 

 


